

Zone 1/1A – JANUARY 2007 STATUS REPORT

1. 1959 Agreement: Currently waiting on NRCS to provide their recommended revisions. In an email on 1/11/07, Margy Lindquist said that Daniel Mountjoy, with the NRCS office in Davis, will be sending a letter with their suggested language in the next 1-2 weeks.
2. RCD Maintenance Agreement: Recently determined that it is okay for County Counsel to review maintenance agreement on behalf of both the SLO County Flood Control and Water Conservation District and CSLRCD because separate attorneys are assigned to each and are working independently of each other in their review. Currently waiting on CSLRCD to provide estimates for contract items and any additional revisions they desire after their legal review.
3. Norm Getty appointment is set for 1/23/07.
4. A Flood Emergency Response Plan is in process of being developed for the low lying areas of Oceano adjacent to Arroyo Grande Creek. County staff is working on scheduling an informational meeting for local responding agencies (Oceano Fire, CHP, and Sherriff) to make them aware of the flood hazard.
5. Annual inspection report completed 12/15/06.
6. Coordination meeting with RCD and CCC scheduled for 1/24/06. Will discuss how to guarantee a CCC crew commitment and improve coordination and consistency of work.
7. The District is scheduling work to raise a portion of the north levee to its design elevation. The section to be raised is approximately 3,500 feet long, east of the 22nd Street Bridge along the residential area. Raising the north levee will provide additional flood protection to the residents living immediately adjacent to the Arroyo Grande Creek. Work efforts will raise the north levee with fill to its original design elevation and is anticipated to require approximately 2,000 tons of material. This project is estimated to cost approximately \$65,500. Additional alternatives for raising north levee have also been identified.